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ABSTRACT

The main objective of the TOPEX/Poseidon Spacecraft is to
monitor the world's oceans for scientific study of weather and
climate prediction, coastal storm warning and maritime safety. The
operational conditions of this satellite imposed challenging
requirements for the on-board Electricadl Power System (EPS).
Going through various phases of its development and on-orbit
performance verifications, there were certain events and/or
circumstances we would have liked to avoid. Some circumstances
were avoided with preventative measures, other potentialy
detrimental events were not. Thus, a number of very valuable
lessons were learned which are presented in this paper.

INTRODUCTION

The TOPEX/Poseidon Satdlite, herein abbrevisted TOPEX
(Ocean Topography Experiment), measures the Earth’s ocean
surface topography (wave heights) from space using radar
dtimeters.  TOPEX was launched on August 10, 1992 into a
nomina circular orbit with an dtitude of 1334 Km and an
inclination of 63.1 degrees.
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Figure 1. TOPEX/POSEIDON SATELLITE

A diagram of the TOPEX satellite is shown in Figure 1. The
satellite's electronics are designed for athree year primary mission.
Because of a potential mission extension, the solar array, batteries,
and propellant are sized for afive year mission.

Electrical Power Subsystem Overview

A block diagram of the EPS is shown in Figure 2. Solar array
power is transferred through the solar array drive assembly via a
total of 16 dlip rings, eight parallel dlip rings for each polarity. The
standard power regulator unit (SPRU) serves as the power
processing interface between the solar array and the satellite load.
Three 50 AH batteries located in the power module supply power
whenever the load requirements exceed the SPRU output and
during sun occultations. The SPRU contains a pulse width
modulated switching regulator whose duty cycle is governed by one
of severa feedback control loops depending upon the operating
mode. In the peak power tracking mode, the SPRU electronically
extracts the maximum power from the solar array by operating at its
peak power point. All the available power from the solar array that
is in excess of the spacecraft load demand is used to charge the
batteries. When the batteries are at or near full charge, the SPRU
operates in the voltagetemperature control mode in which the
SPRU suppliestheload current plus the battery taper charge current
necessary to maintain the battery at the selected voltage/temperature
(V/T) curve. In this mode, since the solar array pesk power is not
required, the SPRU shifts the solar array operating point towards
the open circuit voltage of thel-V curve.

The attitude control subsystem (ACS) yaws the satellite about the
Z-axis such that the solar array drive (Y) axisis perpendicular to the
sun. The solar array drive serves as the second axis of orientation
by rotating the plane of the solar array approximately normal to the
sun. When the sun crosses solar panel norma and before the sun




incidence angle becomes -10°, the spacecraft is flipped so that the
power module is always on the anti-sun side.
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BLOCK SCHEMATIC OF THE TOPEX ELECTRICAL POWER SUBSYSTEM

Figure 2. EPS BLOCK DIAGRAM

A detailed description of design, andysis and development of the
TOPEX Electrical Power System was presented at IECEC-91 [1].
Although the EPS is currently performing in an excellent manner,
certain events and/or circumstances occurred that, in retrospect, we
would have preferred to avoid. Thus, the main goal of this paper is
to present the lessons learned from this invaluable experience of
going through the power system devel opment and operations.

LESSONS LEARNED

a) Solar Array Deployment and ACS Mode-2 Transition

A number of deployment ground tests were conducted which
indicated that, depending on the temperature, the time needed for
the complete solar array deployment could range anywhere from 5
minutes to 23 minutes.

The ACS was configured to transition to Earth-sensor and gyro
control (Mode-2) five minutes after the start of solar array
deployment.  Since the actua deployment took eight minutes, the
ACS transitioned to Mode-2 prior to solar array lockup and started
initiating spacecraft yaw control. The ACS operations could have
interfered with the solar array deployment, but the solar array had
completed most of its deployment within the first 5 minutes and
reached its asymptotic region of deployment. It took an additional
3 minutes to complete the last 10% of deployment. The remaining
deployment, even though a small amount, was just enough to cause
the solar array to lock up.

Thelesson that should be learned from thisis that the ACS should
not have been configured to transition to Mode-2 five minutes after
the solar array deployment command was issued. Instead, more
time should have been alowed based on redistic ground test and
andysisdata. A formal interface agreement between the power and
ACS subsystems would have diminated this communication
problem.

b) Battery Tender Loving Care Implementation

Due to higher than normal differentid half battery voltages
observed on-board the Upper Atmosphere Research Satellite, the
Gamma Ray Observatory satellite, and other satellites using similar
batteries, implementation of certain operational measures for

TOPEX were thought to be very appropriate even though the
battery related parameters and circumstances were not identical. In
view of this, the following operational changes were made to the
batteries:

(1) Limit peak charge current to 20 amps maximum per
battery, by off-pointing the solar array appropriately;

(2) Limit overcharge by controlling the recharge fraction,
(charge/discharge ratio) to 1.05 +/- 0.03 at 6°C, and by using V/T
levels 2-4;

(3) Limit teper charge currents during full sunlight
periods to less than 200 mA per battery; and

(4) Use LOW current sensor data rather than HIGH
current sensor to improve the C/D ratio computational accuracy
when the battery currents are equal or lower than 3 amps per
battery.

Limiting the peak charge current was accomplished by off-
pointing the solar array. The therma effect of this operation was a
decresse in the average maximum array tempersture from
approximately 65°C to 27°C. This resulted in lower stress on the
solar array interconnects due to lower temperature excursion as well
as in reduced amount of bowing of the solar panels due to lower
front-to-back temperature gradient. Overdl, these effects should
result in increasing the life of the solar array. However, this could
have not dictated lowering the qudification temperature levels of
the solar panels as it directly depends on the solar array offset
control rdiability. In addition, the decision to offset the solar array
was not made until shortly before launch, long &fter the solar arrays
had been built and tested.

The lesson learned is that even if there is no requirement to limit
the battery peak charge current, aslong as the energy balance can be
achieved, it is better to off-point the solar array to improve the life
of the solar array by lowering its operating temperature. Thermal
degradation is the largest solar array degradation factor so lowering
it can increase array life significantly.

An additiona lesson can be learned from the operational changes
made to the TOPEX batteries. The effects of limiting the pesk
charge current, taper charge and overcharge have generated
excellent battery performance to date. Anomalies such as those
observed on other NASA spacecraft (GRO, UARS, EUVE) have
not been observed on TOPEX. Portions of the TOPEX battery
management strategy have been implemented on other missions to
extend battery life. Clearly the TOPEX battery management
strategy should be adopted for future missions with similar battery
operational environments.

¢) Solar Panel front-to-back thermal gradient

Figure 3 exhibits the solar panel front-to-back temperature
differentia for two out of the four panels during the full sunlight
season with 0° sun off-pointing. Although this was not the nominal
operational position for the solar array during full sun, it was placed
in this position for 24 hours during the Perseids meteor shower in
order to protect the array from meteoroids. A detailed explanation
of this procedure is presented in Section e. The worst case thermal
gradient through the solar pandl from front-to-back was predicted to




be 16° C, assuming that the sun incidence is normal to the solar
panels. The front-to-back temperature differentials are computed
using the array temperature sensors. During the meteor shower, the
maximum front-to-back differential temperature of panel #1 was
about 17.5° C compared to the predicted maximum vaue of 16° C.
This is because the prediction was based on an average satellite
power consumption of 1043 watts compared to the actua level of
866 watts. This caused more power to be dissipated on the solar
array than the design assumption. The solar array is designed to
provide, at the end of five years of mission life, about 1043 watts of
power to the satellite |oads after processing through the SPRU.
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Figure 3. SOLAR ARRAY DIFFERENTIAL
TEMPERATURE
The lesson learned here is that it is advisable to run the thermal
cdculations with more realistic average satellite load power figures
and then qualify the solar panels for the corresponding front-to-
back thermal gradients.

d) On-Board Computer (OBC) Configuration

Sometime shortly after launch, the command register in the solar
array drive remote control unit had inadvertently initialized to zero.
In this configuration, if a solar array drive command is issued, the
solar array will be driven to "zero degree position" instead of
desired postion. In fact, a command was issued shortly after
launch (8/15/92) to drive the solar array without prior verification
that the command register was set properly. Luckily, close
monitoring by the engineers involved caught the error when the
solar array started rotating in the wrong direction (towards zero
degree position.) The problem was corrected 12 minutes later by
stopping the drive and properly setting the command register.

Had it not been caught in time, what would have happened?
Ground coverage for commanding the TOPEX satellite was limited
to four hours per day. Because dl the instruments were turned on,
any delay in catching the solar array position error would have
depleted the battery considerably. The depth of discharge on the
battery might have reached 50% which could have initiated
safehold.

The lesson here is that whenever open loop or semi-closed loop
control is activated for the solar array sun pointing, the contents of
the command registers should be verified.

e) Solar Array Orientation During Perseids Meteor
Showers and Satellite Safehold

To minimize the damage to the solar array due to increased meteor
activity during the Perseids meteor shower, the solar array attitude
was changed such that the edge (thickness) of the solar array is
aong the velocity vector of the three axis stabilized TOPEX
spacecraft in orbit. This configuration was used to minimize the
frontal area of the solar array to the meteors. Such a solar array
flying configuration was maintained for 24 hoursin August 1993, 5
hoursin August 1994 and 7 hoursin August 1995. This solar array
configuration effectively eliminates the solar array offset which is
used to control the battery peak charge current to less than 20 A.
This was not a problem during the August 1993 Perseids meteor
shower because the satellite was in full sun operations with no
battery use required.

During the 1994 and 1995 Perseids Meteor Shower, the battery
peak charge currents while the solar array was offset zero degrees
were significantly higher (28 to 29 A) than normal operations (< 20
A). Presumably, the SPRU reached its output current limit (108 A)
during these meteor shower activities. The differential voltage on
battery-2 and battery-3 was one DN (0.0056 V) higher in pesk
power tracking than was normaly experienced during V/T 4
operations. This level only lasted a few counts and returned to
normal immediately after the solar array offset was restored to 54°.

The satdlite has seen the same effects on the battery differential
voltage during the satellite safehold in November 1995. During this
safehold, the solar array was normal to the sun for about 8 days.
Fortunately, no other short term effects have been observed on any
battery parameters since the solar array offset was returned to its
previous offset.

The lesson here is that short periods (1-8 days) of high battery
pesk charge currents due to removing the solar array offset do not
seem to create any negative short term effects on the battery health.
Thelong terms effects of such operations remain to be seen.

f) Solar Array Current Before and After the Yaw Flip

Figure 4 exhibits the solar array current over four orbits starting
from two orbits before the yaw flip maneuver. The TOPEX
satellite was flying backwards before the yaw flip. In this
configuration, the solar array was receiving a considerable
amount of Earth albedo. The Earth albedo raises the temperature
of the solar array. This higher array temperature lowers the array
voltage which results in a higher current at the peak power point.
After the yaw flip maneuver, the TOPEX spacecraft was flying
forward and the solar array was receiving no Earth abedo (back
of array facing out to Space.) The solar array maximum current is
about 3.0 amps lower after the yaw flip than before the yaw flip.
Please note that this Figure exhibits the solar array current from 1
of the 2 sensors. Thetotal array current is twice what this Figure
indicates.
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Figure 4. SOLAR ARRAY CURRENT NEAR YAW FLIP

The lesson here is that al planned future satellite orientations
need to be understood early in the design phase to determine their
effects on the power system. The large current difference of the
solar array before and after the yaw flip maneuver changes the
battery charge current significantly. Although this has not proven
to be a problem on the TOPEX satellite, other satellites that
operate closer to their design limits could have battery energy
balance problems due to the reduced solar array current.

q) Safehold Mode Initiated V/T Level

During a computer failure initiated satellite safehold, the EPS
hardware will initiste an internal safehold mode. Because
satellites usualy turn off their instrument loads during safehold,
this safehold mode lowers the V/T level to protect the batteries
from being overcharged. For power systems such as TOPEX
operating at V/T levels 2-4, this safehold V/T level is 1. This
logic is based on the heritage design experience from multi-
mission modular spacecraft. At V/T level 1, the batteries cannot
be fully charged. For this reason it was decided to disable the
MPS hardware safehold in January 1994. Unfortunately, this
does not protect the batteries from the overcharge condition
experienced from the high charge currents and low satellite loads
of safehold operations. A better strategy would be to lower the
V/T level by onelevel but no lower than V/T level 2. Thiswould
shorten the period at which the batteries are at high peak charge
currents.

The lesson to be learned is that the MPS safehold circuit is an
inadequate design that needs to be updated. Had the MPS
safehold been active during the 1995 safehold, the batteries
would have experienced a severe discharge (around 50%) before
mission operations would have been able to react. Presently,
disabling this safehold mode is the only solution to this problem.

h) SPRU Power Cycling During Solar Array Shading
During Orbital Maintenance Maneuver (OMM) #5 in January
1994, the solar array voltage showed several transients when the
array current was in the range of 1.5-2.0 A. This behavior is
exhibited on Figure 5. During the maneuver, both the battery

maximum depth of discharge and the solar array minimum
temperature were higher than predicted. After further analysis it
was determined that the satellite orientation during the maneuver
was causing the solar arrays to be shaded by part of the satellite.
This shading caused several effects on both the power and
thermal subsystems of the satellite.

20:16 20:32 20:48 21:04 21:20

Figure 5. SOLAR ARRAY VOLTAGE & CURRENT
DURING OMM-5

During the periods of solar array shading, the array power was
aready decreased due to the low incidence angle of the satellite
position. After an analysis was done to determine the decrease in
power that the array shading would cause, it was found that an
additional amount of power was being lost. The following are
possible causes of the power loss.

(1) Solar panels #1 and #2 become reversed biased
when they are shaded by the satellite body. This results in
heating of the shaded solar panels because the power generated
by the unshaded solar panels is dissipated within the shaded
panels.

(2) There is a considerable decrease in solar array
efficiency when a portion of the solar array is shaded.

Another reason for the decrease in power was evident in the
transients seen in Figure 5. These transients are caused by the
SPRU cycling off and on. When the solar array power fals
below 225 W, the SPRU no longer has enough power to operate
and shuts down. During OMM-5, the SPRU spent a considerable
amount of timein this transient power region.

There are severa lessons to be learned from this orbital
mai ntenance maneuver:

(1) Interms of satellite loads and battery charging, the
solar array minimum power is redly the minimum operating
power of the power regulator.

(2) Shading of the solar array can cause unpredictable
secondary effects on the overal solar array power. Although
shading can be eliminated during normal operations by changing
the orbit design, shading can be a problem during maneuvers.



(3) Power and thermal prediction programs should be
integrated for better accuracy in the predictions.

CONCLUSIONS

The valuable experience of operating the TOPEX satellite has
produced many lessons which can be helpful in the design and
operation of future missions. A summary list of the most
important lessons learned include:
 Offsetting the solar array can increase the array life.
» The TOPEX battery management strategy has increased the
battery life considerably.
» Always verify initial valuesin the storage registers when
entering new control modes that could affect the power system.
 High charge currents for short periods (< 1 day) do not have
short term effects on battery health.
 Improve the design of the safehold circuit in the MPS.
» Consider the primary and secondary effects of solar array
shading when designing maneuvers and predicting the power
during maneuvers.
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